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1.  Originator 
 
Bill wyman 

2.  Log Date: 
      
8/19/04 

3.  CCR #: 
   
04-0414   

4. Rev: 
    

— 

5.  Tel: 
 
301-925-0705 

6. Rm #:  
 
1146 

7. Org. 
 
ILS 

8. CCR Title: Remove DAAC FloorPlans from EMD Baseline 
 

9. Originator Signature/Date 
  
Bill Wyman    /s/     8/16/04          

10.   Class  
       

II 

11.  Type:    

CCR  
  

12. Need Date: 08/30/2004  
 

13.  CCR Sponsor Signature/Date 
 
Pam Johnson     /s/     8/18/04 

14.  Category of Change:  
Update ECS/EMD Baseline Doc

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
920-TDx-004 (G,E,L,N,S) 

17. Schedule 
Impact: 
02/10/04 

18.   CI(s) Affected:      

19.  Release Affected by this Change:  
N/A 

20. Date due to Customer: 
            02/10/04 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
ILS Generated with DAAC and staff concurrence 

23.   Problem:  (use additional Sheets if necessary) 
Hardware floor plans are maintained under configuration control for each DAAC, SMC, PVC and VATC. These documents were 
invaluable during the initial installation phase of the ECS program. However with the move the sustaining engineering in EMD their 
value to Landover is limited because limited hardware is not being added to the system and the DAACs are making changes to 
hardware location to suite local needs without permission from Landover, and not notifying Landover of the changes. This makes 
keeping the documents current difficult.         

24.  Proposed Solution:  (use additional sheets if necessary) 
Remove the following documents from the EMD Baseline: 920-TDG-004, TDE-004, TDL-004, TDN-004,TDS-004. Landover will 
continue to maintain "information copies of the DAAC floor plans that wil be updated during site visits and inputs from the DAACs. 
These information copies will provides sufficient information for installation teams to make initial hardware location recommendations 
to DAACs when additional hardware is scheduled for a DAAC. The DAACs agree that they will maintain the floor plans under local CM 
control. VACT/PVC plans will be maintained.      
25.  Alternate Solution:  (use additional sheets if necessary) 
None 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
Outdated documentation will remain in  the EMD baseline. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
Byron V. Peters     /s/     8/26/04 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  EDF CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
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